CIiTY OF SUGAR LAND

Engineering Department
CIP Project Number: TR1003
Title: Rail Monitoring System

Project Phase: Construction
% of Phase Completion

Construction

Cost for this Phase: $120,000
Funding Sources: General revenue
Project Manager: David Worley
Contractor: TBD

Consultant: TTI

Project Description: This will cover 6.4 miles of US 90A rail-highway corridor
between Kirkwood and Grand Parkway. The system monitors the following parameters:
presence of train and direction, speed of train, length of train, and crossing gate closures
via monitoring of traffic signal preemption relays. Using this information, the system
determines real time train status and projects downstream crossing closing and clearance
times.

Justification: This project examined how real-time detection, communication, and
information systems can be integrated to monitor the movements of trains in a corridor to
reduce conflicts and delays created by railroad grade crossings for the primary benefit of
fire and police personnel while on emergency runs.

Updates:

November 2009: Public Works and TTI are scheduled to meet end of December to
develop scope for this phase of the project. The scope for this phase will include the design
and specifications for the equipment to be used in implementation. This equipment will be
compatible with our new WIFi system and ATMS.now traffic software.



December 2009 - The traffic Operations staff met with TTI to develop a scope for the rail
monitoring project. New products were examined and will be included in the scope of the
project. Expect new scope to be completed January 2010.

January 2010 - The traffic Operations staff continues to meet with TTI on developing a
scope for the rail monitoring project. The focus has been on replacing obsolete equipment,
software and communications back to Traffic Management Center. We anticipating
completing this task by the middle of February.
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